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 Hunt Memorial Preservation Committee, Inc.

             PO Box 719

             Ellenville, NY 12428

             Email – huntpreservation@gmail.com
             Website – huntmemorialbuilding.org

TO:

Ulster County Economic Development Alliance

FROM:
Hunt Memorial Preservation Committee, Inc.

DATE:

March 29, 2016

RE:
Request for written approval from the UCEDA to deviate from the Plan included in the Ellenville Million contract

Ellenville Million Project – Deviated Funding Request 
The entire project is on schedule.  Except for the addition of new basement windows, it is expected that the Ellenville Million renovations will all be completed by June 2016.
Electric






Original budged amount - $21,610

Expected final budget:  $21,610

Rear entry – completed

Small kitchen - completed

Bathroom - completed

Central room including stained glass - completed
Bookstore 
Stage area 

Plumbing






Original budgeted amount - $8,490








  Additional funds needed   - $8,250


Bathroom






Expected final budget - $16,740






Carpentry work






Original budgeted amount - $24,900

Bathroom – completed 



Additional funds needed - $2,000*

Ceilings – completed



   

Expected final budget- $26,900
Handicap ramp and doorway

*$1,750 from Ellenville Million and $250 from other sources 
Portico




                         Original budgeted amount - $35,000 








(On target to be completed for $35,000)
Basement windows










Original budgeted amount - $10,000


Basement windows will no longer be completed as part of this project. Of original $10,000 allocated to the windows, $8250 will go toward plumbing work and $1750 will go toward carpentry work.

